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Project:	 Cliff	Street	Sidewalk	Improvements	
Description:	 Installation	of	new	sidewalk	between	South	Willard	and	South	Prospect	St.	

on	the	north	side	of	the	road.		
Schedule:	 June	22,	2015	through	August	21,	2015	
	
Activities:	 The	contractor	is	focusing	their	activities	and	excavation	on	the	section	of	

Cliff	St	between	South	Willard	and	Summit	Ridge.	Later	this	week	activities	
should	move	to	the	next	block	between	Summit	Ridge	and	Summit	Street	to	
prepare	the	work	zone	for	sidewalk	installation	planned	to	begin	late	next	
week.	Also	VT	Gas	has	wrapped	up	their	work	installing	the	new	gas	main.	

	
Traffic:	 During	construction	vehicle	traffic	on	Cliff	Street	between	Summit	Ridge	and	

South	Willard	will	be	reduced	to	one-lane,	one-way.	Vehicles	will	only	be	
allowed	down	the	hill	(westbound).	Uphill	(eastbound)	will	be	detoured.	
Two-way	traffic	will	be	accommodated	with	flaggers	between	Summit	Ridge	
and	Summit	Street.	Pedestrian	traffic	will	be	accommodated	both	ways,	
please	follow	directions	of	on-site	traffic	control.		

	
Project:	 Wayfinding	
Description:	 Installation	of	new	pedestrian	and	vehicular	signage	in	the	downtown.		
Schedule:	 June	29,	2015	through	August	21,	2015	
	
Activities:	 The	contractor,	DPW	staff,	and	design	team	selected	final	locations	for	all	the	

wayfinding	signs	last	week.	Work	on	the	foundations	is	scheduled	to	begin	
next	week	7/27/15.			

	
Traffic:	 Localized	traffic	control	immediately	adjacent	to	work	sites	will	be	provided	

by	the	contractor,	this	will	include	lane	reductions	and	no	parking	as	
necessary.		
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Project:	 Street	Paving	
Description:	 Repaving	of	City	streets	as	identified	in	the	Approved	FY16	Street	

Reconstruction	Program.		
	 http://www.burlingtonvt.gov/sites/default/files/DPW/StreetCapital/PAVIN

G%20LETTER%20-%20APRIL%202015-WEBSITE.pdf	
	
Schedule:	 July	6,	2015	through	October	16,	2015	
	
Activities:	 Work	on	the	Beltline	continues	with	removing	and	replacing	the	guardrail,	

this	work	will	take	almost	two	weeks,	at	the	completion	of	the	guardrail	
there	will	be	finished	paving	and	line	striping.		

	
	 The	contractor	is	working	on	Foster	Street,	Loomis	Street,	Sears	Lane,	

Germain,	with	Spring	and	Hildred	to	follow	this	week.		
	
Traffic:	 Local	traffic	will	be	maintained	with	on-site	traffic	control	and	signage.			
	
	
Project:	 Department	of	Public	Works	
Description:	 Other	projects	being	completed	by	the	Department	of	Public	Works	
	

Henry	Street	
Bumpouts:	

Work	on	the	bumpouts	along	Henry	St	has	been	completed.	

	 	
Oakland	Terrace:	 Water	Main	replacement	delayed	2	weeks	due	to	work	on	Germain	

Street.		
	
	
Project:	 Flynn	Ave	Sidewalk	Improvements	
Description:	 Installation	of	new	sidewalk	between	Pine	Street	and	Shelburne	St.	on	the	

north	side	of	the	road.		
Schedule:	 August	1,	2015	through	September	30,	2015	


